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This Week’s Activities 

• Continue sonic drilling and installation of PVC casing  

• Continue rock coring and rock production drilling  

• Continue pressure testing and grouting  

• VCI-Doyon will continue surface paving operations on the 
new parking area, Boat Ramp Access Road and Ray Mann 
Road, once guardrail installation is complete 

• Continue work on new comfort station 

• Southern KY RECC will pull wire between all power poles 

• Contractor will begin working on “punch-list” items as they-
move towards contract completion 
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Foundation Grouting.  To date, all 50 holes in the 
gallery have been drilled and grouted with a total of over  
4447 gallons of grout.  Sonic drilling and casing, as well as 
rock coring and drilling continued on the work platform 
this week.  Pressure Washing and grouting operations 
continued, with most primary and secondary holes 
grouted in Critical Areas #1 and #2.  There is a total of 
over 163,000 gallons of grout in 321 holes along the em-
bankment.  To date, over 167,585 gallons of grout have 
been pumped into the foundation.  
 
Halcomb's Landing.   Permanent striping was com-
pleted on US 127.   Southern Kentucky RECC installed all 
light and power poles.  Work on the new comfort sta-
tion also continued.  
 
Resident Office.  The Contractor has setup and joined 
all 4 modular units.  The finishing work on the interior 
and exterior will continue.   Power has been run to the 
structure, while handrails were installed on the front 
deck and the A/C units were placed on their pads.  The 
parking area and entrance roads have been excavated, 
with one lift of DGA placed and compacted. 
 
Kendal Campground.  The surface paving project is 
complete, and the new restroom building project was 
awarded. 

Lake Cumberland elevation on 10/01/07 was 679.05 ft. The 500 cfs daily 
average discharge from Lake Cumberland continues to support down-
stream water supply and water quality requirements. No significant rain-
fall is forecasted for the next five days. 
 

Wolf Creek Dam 
Weekly Update 

ACT sets up additional batch plant for grouting. 


